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1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6. Rm #: 7. Org.
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8. Title of Change: Deliver 4PY .Elmira (Early Look) To SMC For Distribution To The Mini-DAAC And VATC

9. Qriginator Signature/Date ] 10. E!ass 11. Type: 12. Need Date: 5/4/99
M “&e /%JQa AV CCR

13 Offi e ManagerSi giureID e, 14. Category of Change: 15. Priority: (If “Emergency”
,Qaﬂéo. e 5 i ~ Update Baseline fill in Block 28).

{p- (V) Armstone  5/4/99 Emergency
16. Documentation/Drawings Impacted: d 17. Scheduie 18. Cl(s) Affected: All
None Impact:

None

19. Release Affected: 20. Date due to Customer: | 21. Impl. Date: 22. Estimated Cost:
4PY N/A 5/3/99 None

23. Source Reference: ~ [JNCR (attach) [JAction Item [ |Tech Ref. [ JGSFC [ JOther:
N/A

24. Description of Change: (use additional Sheets if necessary)

Development has prepared an early edition of the 4PX to 4PY transition software (4PY .Elmira_Early). CSG has prepared tar files for
the system (Sun, SGI, and HP) and for PDPS (Sun and SGI). The SMC shall pull these tar files and distribute them to the Mini-DAAC
and VATC as required by Test.

25. Proposed Solution: (use additional sheets if necessary)
The SMC shali pull the 4PY_Elmira_Early tar files and distribute them to the Mini-DAAC and VATC as required by Test.

26. Alternate Solution: (use additional sheets if necessary)
None. Testing in the Mini-DAAC and/or the VATC is required before release of the transition software.

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Delay in the transition of EDC from 4PX to 4PY.

28. Justification for Emergency (If Block 15 is “Emergency”):
Testing of the transition software is on the critical path for EDC transition from 4PX to 4PY.

29. Site(s) Affected: [JEDF [{Mini-DAAC [JVATC [JEDC (OJGsFCc [JLaRC [NsSIDC [KSMC [JAK OurL

Oeoc {7]IDG Test Cell CJother
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